

Bldg	Units	Roof	Structural	Paint	Siding Replace	Attic Insulation and venting	Boiler Venting
------	-------	------	------------	-------	----------------	------------------------------	----------------

Potter Lane

Updated 9/8/05

Bldg 35	271-274	Done	Done	Done	N/A	Done	Done
Bldg 39	281-284	Done	Done	Done	N/A	Done	Done
Bldg 40	301-304	Done	Done	Done	N/A	Done	N/A
Bldg 42	291-294	Done	Done	Done	N/A	Done	Done

Turner Place

Bldg 13	331-334	Done	Done	Done	N/A	Done	N/A
Bldg 14	341-344	Done	Done	Done	N/A	Done	N/A
Bldg 4	311-314	Done	Done	Done	N/A	Done	N/A
Bldg 5	321-324	Done	Done	Done	N/A	Done	N/A

Rocky Hill

Bldg 11	211-214	Done	Done	Done	N/A	Done	Done
Bldg 13	221-224	Done	September-05	September-05	N/A	Done	Done
Bldg 17	251-254	Done	September-05	September-05	N/A	Done	Done
Bldg 3	81-84	Done	Done	Done	N/A	Done	N/A
Bldg 6	201-207	Done	Done	N/A	Done	N/A	Done

Merrill Lane

Bldg 9	171-174	Done	Done	Done	N/A	Done	Done
Bldg 10	161-164	Done	Done	September-05	N/A	Done	N/A

Marsten Lane

Bldg 10	1-7	Done	Done	Done	Done	N/A	N/A
Bldg 11	30-37	Done	Done	N/A	Done	N/A	N/A
Bldg 14	8-14	Done	Done	Done	Done	N/A	N/A
Bldg 19	22-25	Done	Done	Done	Done	N/A	N/A
Bldg 21	26-29	Done	September-05	September-05	September-05	N/A	N/A
Bldg 26	15-21	Done	Done	Done	Done	N/A	N/A
Bldg 30	91-94	Done	Done	Done	N/A	Done	Done
Bldg 33	151-154	Done	Done	Done	N/A	Done	N/A
Bldg 34	101-104	Done	Done	Done	N/A	Done	Done
Bldg 40	111-114	Done	Done	Done	N/A	Done	Done
Bldg 42	121-125	Done	Done	Done	N/A	Done	Done
Bldg 43	181-184	Done	Done	Done	N/A	Done	N/A
Bldg 44	141-144	Done	Done	September-05	N/A	Done	N/A
Bldg 8	400-401	Done	Done	Done	N/A	N/A	N/A